

EvCol — Event Collision Detector

UCSS03 Software Engineering • Team Progress & Contribution Gantt Chart

Project Start	03-Aug-2026
Status Date	15-Sep-2026
Team Members	Jaskaran Singh
	Parmeet Singh
	Vaani Mehta

TASK / MILESTONE	OWNER	PROGRESS	START	END	DAYS	W1 03 Aug	W2 10 Aug	W3 17 Aug	W4 24 Aug	W5 31 Aug	W6 07 Sep	W7 14 Sep	W8 21 Sep	W9 28 Sep	W10 05 Oct	W11 12 Oct	W12 19 Oct	W13 26 Oct	W14 02 Nov	W15 09 Nov	W16 16 Nov	W17 23 Nov
Phase 1 — Inception & Requirements																						
Problem definition, scope & user requirements	Jaskaran Singh	100%	03-Aug	07-Aug	5																	
Use-case analysis & system workflow	Vaani Mehta	100%	03-Aug	08-Aug	6																	
Level 1 DFD & system architecture	Parmeet	100%	05-Aug	10-Aug	6																	
Database schema & technology setup	All	100%	08-Aug	14-Aug	7																	
Phase 2 — Event Integration and Data Foundation																						
External event API integration	Jaskaran Singh	100%	11-Aug	22-Aug	12																	
Event data normalization & validation	Parmeet Singh	100%	12-Aug	21-Aug	10																	
Elasticsearch event index setup	Vaani Mehta	100%	13-Aug	24-Aug	12																	
PostgreSQL user & session store	Jaskaran Singh	100%	19-Aug	29-Aug	11																	
Initial event dataset & ingestion pipeline	Vaani Mehta	100%	20-Aug	30-Aug	11																	
Phase 3 — Collision Scoring and Recommendations																						
Temporal proximity & event relevance logic	Jaskaran Singh	100%	27-Aug	09-Sep	14																	
Audience overlap & event magnitude scoring	Vaani	100%	01-Sep	12-Sep	12																	
Explainable collision risk score	Parmeet	55%	05-Sep	19-Sep	15																	
Nearby-date search & alternative recommendations	Vaani	35%	08-Sep	20-Sep	13																	
Risk scoring API integration	All	20%	12-Sep	24-Sep	13																	
Phase 4 — Web Dashboard and User Features																						
Dashboard development	Vaani	0%	15-Sep	26-Sep	12																	
Launch date submission interface	Jaskaran	0%	18-Sep	29-Sep	12																	
Risk score & conflicting-event display	Parmeet	0%	21-Sep	03-Oct	13																	
Alternative-date recommendation interface	Parmeet	0%	28-Sep	08-Oct	11																	
Phase 5 — Testing, Itergeration and CI/CD																						
Frontend–backend–scoring integration	All	0%	05-Oct	16-Oct	12																	
API & database integration testing	Jaskaran	0%	05-Oct	17-Oct	13																	
Collision scoring validation & error analysis	Parmeet	0%	12-Oct	23-Oct	12																	
Performance & latency testing	Jaskaran	0%	19-Oct	30-Oct	12																	
GitHub Actions CI/CD pipeline	Vaani	0%	19-Oct	31-Oct	13																	
Phase 6 — Calendar Sync, Validation and Delivery																						
Google/Outlook OAuth calendar synchronization	Jaskaran	0%	02-Nov	13-Nov	12																	
Historical launch-date validation	Vaani	0%	02-Nov	11-Nov	10																	
Usability & pilot testing	Parmeet	0%	09-Nov	20-Nov	12																	
Final documentation, demo & presentation	All	0%	16-Nov	27-Nov	12																	

LEGEND	Completed	In progress	Planned	Status date
--------	-----------	-------------	---------	-------------

EvCoI — TEAM CONTRIBUTION MATRIX

Planned ownership is balanced across product engineering, machine learning, and quality/deployment.

Member	Primary Responsibility	ML / Data	Frontend	Backend / DB	DevOps / Testing	Documentation / PM	Planned Share
Jaskaran Singh	Event ingestion, backend/API & scoring logic	30%	40%	40%	10%	Primary	33%
Vaani Mehta	Data pipeline, Elasticsearch, recommendations & CI/CD	50%	30%	10%	20%	Primary	34%
Parmeet Singh	System architecture, database, dashboard & testing	20%	30%	40%	10%	Primary	33%

Shared / Joint Contributions

- Requirements, use cases, DFDs and system architecture
- Data pipeline integration and end-to-end prediction flow
- Integration testing, pilot validation and user feedback
- Final report, README, demonstration and presentation

EvCol— KEY MILESTONES & EVALUATION CHECKPOINTS

Milestone	Target Date	Owner	Expected Evidence	Status	Notes
Requirements & system design frozen	14-Aug-2026	All	Problem statement, use cases, DFD & architecture	Complete	Foundation
Event ingestion & data foundation established	30-Aug-2026	Jaskaran/Vaani	External API, normalized data & Elasticsearch index	Complete	Event data pipeline
Collision scoring logic established	12-Sep-2026	Jaskaran/Vaani	Explainable risk-scoring module	Complete	Core scoring logic
Risk scoring API integration	24-Sep-2026	Jaskaran/Parmeet	FastAPI endpoint returning risk & recommendations	In progress	Backend integration
Interactive dashboard workflow	08-Oct-2026	Vaani/Parmeet	Launch submission → risk dashboard → recommendations	Planned	First full demo
Frontend–backend–scoring integration	16-Oct-2026	All	Integrated web application workflow	Planned	End-to-end integration
Testing + CI/CD	31-Oct-2026	Parmeet/Vaani	Automated tests + GitHub Actions	Planned	Engineering validation
Calendar sync & pilot validation	20-Nov-2026	Jaskaran/All	OAuth calendar sync + validation results	Planned	Final validation
Final demo & submission	27-Nov-2026	All	GitHub repo, report, working demo & presentation	Planned	Final delivery